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City Council 

Water Committee 

Meeting Agenda 
Tuesday, September 20, 2016 

COUNCIL CHAMBERS, CITY HALL, 2ND FLOOR 
5:30-7:00 pm 

 

I. Call to Order 

II. Roll Call 

III. Approval of Agenda 

IV. Approval of Minutes from July 8, 2016 and August 19, 2016. 

V. Public Comments on Items Not on the Agenda 

VI. Update – Water Resources  

 Water Supply Update 

 Windy Gap Firming Project Update (dates provided by NCWCD) 

i. 404 Permit – 2016 

ii. Water Rights Decree 

VII. Update – CIP Projects  

 Wastewater Treatment Plant Upgrades 

i. Status:  Under construction (MHW) 

ii. Contract cost:  $31.2 million 

iii. Estimated completion: July 2017 

 Louisville/Lafayette Drainageway Improvements 

i. Status:  Under construction (Concrete Express- Phase 1, 
Redpoint-Phase 2) 

ii. Contract cost:  $9.1 million 

iii. Estimated completion: September 2016-Phase 2, November 
2016-Phase 1 

 Sid Copeland WTP Pump Station 

i. Status: Design (Hatch Mott MacDonald) 

ii. Design Cost:  $237,000 

iii. Budget:  $2.4 million (includes construction) 
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VIII. Tap Fee 

IX. Utility Rates & Metrics 

X. Water Resources Engineer Consultant 

XI. Upcoming Projects and Council Action 

 SCWTP Drying Beds Design – Fall 

 Pipeline Assessment - Fall 

 Plant Security Upgrades  - October/November 

 SCWTP Pump Station Construction - 2017 

XII. Agenda Items and Date for Next Meeting 

XIII. Adjourn 7:00 pm 

 

Attachments: 07-08-16 Draft Minutes 

08-19-16 Draft Minutes 

Project Pictures 

  PUD Referral Letters 

927 Main St Response Letter 

Draft Utility Rates 

Draft Utility Metrics 
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City Council     749 Main Street     Louisville CO 80027 
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City Council 
Water Committee 

Draft - Meeting Minutes 
Friday, July 8, 2016 

ADMINSTRATION BUILDING, WATER TREATMENT PLANT 
1955 North Washington Avenue Louisville, CO 80027 

 
 
I. Call to Order – Jay Keany called the meeting to order at 7:30. 
 
II. Roll Call was taken and the following members were present: 
 

 City Council: Jay Keany, Robert Muckle, Jeff Lipton  
 
 Absent:  
 
 Staff Present: Malcolm Fleming, Kurt Kowar, Cory Peterson, Alan Hill (Yates 

Law Firm), Paul Flack (RBI) 
 
    Public: Mark Zaremba 
 
III. Approval of Agenda:  Agenda approved. 
 
IV. Approval of the Minutes: The meeting minutes from February 19th were approval 

as written. 
 
V. PUBLIC COMMENTS ON ITEMS NOT ON THE AGENDA:   
  
 None 
 
VI.    Committee Operations 
         The Committee has elected to meet on a monthly basis.   

VII.    Update – Water Resources 

• Water Supply Update 

Supply conditions are consistent with the historical average with Marshall 
Lake filling approximately 3 weeks ago.  Indicators are that the remaining 
of the year will be typical and supplies are adequate.  

• Windy Gap Firming Project Update 
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NCWCD was able to obtain the final 401 permit and work continues 
towards the 404 permit.  NCWCD is exploring financing options for the 
project as a whole.  Louisville’s preference is group financing option with 
one loan/bond for all participants.  Upon receipt of proposals, the 
selection subcommittee did make a recommendation to award the 
engineering design services to MWH.  Current estimates have design 
taking two years and construction another three to four years. 

   

VIII. Update – CIP Projects 

• Wastewater Treatment Plant Upgrades 

i. Status:  Under construction (contractor: MHW) 

ii. Contract Cost:  $31.2 million. 

iii. Estimated completion: July 2017   

Mr. Peterson described the recent activity performed by MHW with 
the major earth backfill wrapping up this month.  The process 
piping has started along with many of the other building 
foundations.  In general, the pace of construction is proceeding 
satisfactorily.   

• Louisville/Lafayette Drainageway Improvements 

i. Status:  Under construction (Concrete Express- Phase 1, 
Redpoint-Phase 2). 

ii. Engineer’s estimate:  $9 million total cost before UDFCD & City of 
Lafayette contributions  

iii. Estimated completion: August 2016-Phase 2, September 2016-
Phase 1 

Mr. Peterson provided and update on the both phases of the 
project.   

• Louisville/Superior Interconnect 

i. Status:  Project Closeout (Redpoint) 

ii. Contract cost:  $547,884  

iii. Budget:  $600,000 (1/2 from Superior) 

Mr. Peterson stated that the project is in close-out.  

• Eldorado Intake Reconstruction 

i. Status:  Project Closeout (Glacier)   

ii. Contract cost:  $1.5 million 

iii. Budget : $1.5 million 
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Mr. Peterson explained that project is also in close-out.  There is a 
warranty issue with the outer screens that is being addressed with 
the contractor.  

• Sid Copeland WTP Contact Chamber 

i. Status:  Project Closeout (Glacier) 

ii. Contract cost:  $406,413 

iii. Budget:  $424,000 

Mr. Peterson discussed the Contact Chamber project.  Overall the 
project was short in duration and went smoothly. 

• Sid Copeland WTP Pump Station 

i. Status: Design (Hatch Mott MacDonald) 

ii. Design Cost:  $237,000 

iii. Budget:  $2.4 million (includes construction) 

Mr. Peterson stated that this project has started design and 
looking for construction late in 2016 early 2017.   

IX. 2017 Water Utility Rates  
Mr. Kowar and Mr. Peterson provided an outlined of a new software package that 
the City is testing for the 2017 Utility Rates.  The existing financial model will be 
used to set the rates for 2017and the new software is evaluated.  General 
guidance to minimize future increases was provided by the Committee. 

 

X. Tap Fee  
Mr. Peterson provided an update that on the increase of tap fees that is proposed 
to go into effect on October 1st.  Mr. Kowar reiterated that recent analysis of tap 
fees shows a lagging in the fee structure with the most significantly in the water 
resources component.   

Mr. Kowar provided a summary of prior Live Work Tap Fee discussions.  Mr. 
Zaremba provided background to his specific project at 927 Main Street.  The 
Committee requested additional information and that this topic be brought back 
at the next meeting. 
 

XI. Raw Water Master Plan Update 
Mr. Peterson presented a review of the draft master plan and the concluding 
recommendations.  The committee provided comments which will be 
incorporated in the final draft scheduled for submittal in the Fall. 

 
XII. Update – Legal 

• Eldora 
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Mr. Hill stated that Eldora has filed an application for the transfer of 
another share of Howard Ditch.  

• Harper Diligence 

Mr. Hill explained that the Harper Diligence case has been filed. 

XIII. Conservation Program 
Mr. Peterson highlighted the increase demand for the water conservation 
program and discussed the need to add an additional $7,000 to the program to 
meet the extra demand.  

  
XIV. Boulder County Open Space Pond 

Mr. Kowar presented preliminary cost estimates for a regional detention pond for 
future flood protection. 

 
XV. Upcoming Projects and Council Action 

Mr. Peterson briefly mentioned four upcoming projects that will be presented to 
Council in the next 6 months. 

 

XVI. Agenda Items and Date for Next Meeting 
 Mr. Muckle requested an Agenda Item for the Louisville Rod and Gun Club. 

 The next meeting scheduled on August 5th (rescheduled after the meeting to 
August 19th.) 

 

XVII. Adjourn 
The meeting was adjourned at 10:00 am by Mr. Keany and seconded by Mr. 
Muckle. 
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City Council 
Water Committee 

Draft - Meeting Minutes 
Friday, August 19, 2016 

COUNCIL CHAMBERS, CITY HALL, 2ND FLOOR 
 
 
I. Call to Order – Jay Keany called the meeting to order at 8:38 am. 
 
II. Roll Call was taken and the following members were present: 
 

 City Council: Jay Keany, Robert Muckle, Jeff Lipton  
 
 Absent:  
 
 Staff Present: Malcolm Fleming and Kurt Kowar 

 
    Public: Peter Stewart 
 
III. Approval of Agenda:  Agenda approved. 
 
IV. PUBLIC COMMENTS ON ITEMS NOT ON THE AGENDA:   
  
 None 
 
V.    Update – Water Resources 

• Water Supply Update 

Mr. Kowar provided a brief update on the condition of water supply.  
Marshall Lake is currently above average levels.  

• Windy Gap Firming Project Update 

Mr. Kowar indicated that the Windy Gap Project is progressing and that 
NCWCD is working through permitting with Army Corp, specifically 
wetland mitigation issues.  NCWCD has finalized the design contract with 
MWH for a fee of roughly $10.8 million. 

VI. Update – CIP Projects 

• Wastewater Treatment Plant Upgrades 

i. Status:  Under construction (contractor: MHW) 
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ii. Contract Cost:  $31.2 million. 

iii. Estimated completion: July 2017   

• Louisville/Lafayette Drainageway Improvements 

i. Status:  Under construction (Concrete Express- Phase 1, 
Redpoint-Phase 2). 

ii. Engineer’s estimate:  $9 million total cost before UDFCD & City of 
Lafayette contributions  

iii. Estimated completion: August 2016-Phase 2, September 2016-
Phase 1 

• Sid Copeland WTP Pump Station 

i. Status:  Project scheduled for 2016 

ii. Engineer’s estimate: $2.4 million 

Mr. Kowar provided a brief overview of all projects.  Mr. Keany 
asked about the scheduling of the sewer replacement work 
around Louisville Middle School and the timing of it related to the 
beginning of school.  Mr. Keany also indicated that the 88th Street 
Repaving project took place during the registration week for 
Monarch.  Mr. Kowar indicated that the sewer work was 
communicated to the residents and the school.  The sewer 
schedule took place later than anticipated due to the staff work 
load earlier in the year dedicated to larger projects.  The 88th 
paving took place closer to the start of the school year because 
the paving contractor wanted to finish the larger portions of the 
repaving work first such as McCaslin and Cherry. 

Mr. Lipton asked about the condition of the landscaping at the 
Howard Berry Water Treatment Facility from the sludge drying bed 
project.  Mr. Kowar indicated there would be follow up regarding 
the landscaping with the contractor under warranty issues. 

VII. Tap Fee 
Mr. Kowar discussed staff findings related to the 927 Main Street Property and 
any historical residence usage combined with commercial usage on the property.  
Mr. Kowar reviewed diagrams of various site and building layouts on the property 
at different periods in time.  Mr. Kowar indicated that based upon what staff 
reviewed they believed a tap fee was still appropriate. 

Mr. Keany asked about tap fees related to total historical gallons per usage on a 
lot.  Mr. Kowar explained the City’s historical and present tap fee practices 
related to charging separate structures for a tap fee and the nuances of 
interpreting total water usage on a property with multiple structures under that 
logic. 

Mr. Keany asked if the approved site layout was reconfigured as one building if a 
tap fee would be charged.  Mr. Kowar indicated that a tap fee would most likely 
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not be charged but it would be dependent on the actual application and uses 
proposed. 

Mr. Keany indicated that he believes the applicant would like to build a single 
family residence on the back of the property versus a multifamily unit as is 
currently shown for the 927 Main PUD. 

Mayor Muckle indicated he is inclined to support grandfathering 927 Main Street 
for a single family residence usage and not charging a tap fee.  This would 
recognize confusion or unintended expectations created by the new Live/Work 
Ordinance during the PUD process for the 927 Main property and any historically 
significant residence behind the commercial building. 

Mr. Keany indicated that if push came to shove he would support a single family 
tap fee waiver at the 927 Main Street property. 

Peter Stewart provided Public Comment that the City should consider total usage 
on a property when considering tap fees.  Mr. Kowar discussed the challenges of 
smaller projects related to total water usage and indicating tap fees require a 
minimum threshold that considers total water usage and peak water usage 
additions to the system.   

 VIII.  Louisville Rod and Gun Club 
Mr. Kowar discussed a follow up item related to the Louisville Rod and Gun Club 
agreement research and indicated a historical agreement was in place at one 
time.  Mayor Muckle requested a copy of the agreement to review for curiosity of 
the history of it. 

IX.  Upcoming Projects and Council Action 
Mr. Kowar discussed upcoming projects related to the SCWTP Drying Beds 
design status and planning process, the Louisville Pipeline project condition 
assessment contractor selection status, and Water/Wastewater Treatment Plant 
security upgrades. 

X. Agenda Items and Date for Next Meeting 
The committee discussed meeting next on September 20 from 5:30pm to 7:00pm 
to review the Utilities Operating Budget. 

XI. Adjourn 
The meeting was adjourned at 9:38 am by Mr. Keany and seconded by Mr. 
Muckle. 



 

Photo 1 – WWTP 

  

Photo 2 – WWTP – Pump Station and Blower Building 



 

 

Photo 3 – Drainageway 

 

 



   

 

    Memorandum│ Department of Public Works 
 
To: Sean McCartney 
From: Craig Duffin, City Engineer 
Date: 7/24/14 
Re: 927 Main Street PUD/SRU 

 

The Public Works Department completed a review of the subject development application 

referral received on June 10, 2014 and has the following comments: 

 

General 

 

1. The site includes an expanded office building and a new duplex.  The existing water service 

and sanitary sewer service to the building shall be evaluated by the applicant to determine if 

the line sizes are adequate to also serve the proposed remodel/addition.  Applicant to provide 

existing and proposed fixture counts for the one story frame building. 

2. The duplex building will require separate water and sanitary sewer services to each unit.   

3. Fire Marshall shall review plan to determine if a fire line is required.   

4. The City’s potable 12” water main that serves the site is located on Main Street and the 6” 

sanitary sewer main servicing the site is within the westerly ally. 

5. Applicant shall underground dry utility services to the site. 

6. Applicant shall obtain a right of way permit from the Public Works Department for site work 

and utility work.  Applicant shall provide a discussion describing all construction 

equipment/material/labor needed to complete the project.  Include in the discussion all utility 

work on Main Street and in the ally. 

7. Considering all activities proposed for the site, applicant should video tape the service line to 

evaluate the line’s condition.  Public Works recommends applicant replace the old sanitary 

sewer service (orangeburg/clay) to the main line tap with PVC.    

8. A revocable license agreement will be required for sidewalk piping (chase) and entry step 

that is located within the right of way. 

 

ALTA/ACSM Land Survey 

 

1. Staff noted the encroachment of a flagstone walk onto private property.  Applicant shall 

coordinate removal of the walk with adjacent property owner. 

2. The plan indicates clean outs, however does not indicate the alignment of the sanitary sewer 

service.  This information shall be included when updating the utility plan for the site.   

3. Applicant shall clarify the dimension from the northwesterly sanitary sewer manhole to the 

northerly property line.  The dimension is illegible. 

4. The plan indicates the installation of offset monuments within City right of way.  These 

monuments were installed without City approval.  On future property surveys please acquire 

a right of way permit and install all monuments on private property.  The existing offset 

monuments will not be restored/replaced during City maintenance/replacement activities. 
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Sheet A 1.0 

 

1. Staff noted the call out for a new sidewalk chase. Sidewalk chases with steel plating are 

discouraged in the Downtown.  Staff will work with the applicant to arrive at an alternative 

section that will allow drainage flows under city walk (e.g. metal tubing).  

2. The new driveway proposed for the western garage shall be constructed with a 1-1 ½” lip 

above the alley edge of pavement.   

3. In order to acquire a right of way permit, applicant shall provide a site/utility/grading plan 

that includes Main Street walk replacement, water services/fire line/sewer service lines/walk 

tubing (chase), asphalt patching. 

4. Applicant shall provide a correspondence concerning existing and developed site runoff and 

percent impervious. Information will be needed for drainage piping design. 

5. Building Department will provide comments regarding fire suppression for the residential 

units and will determine if sanitary sewer features (e.g. grease trap) are necessary. 

6. Main Street has a brick band at back of curb.  Below the banding there is sleeves for a few 

utility lines (PSCO, tree irrigation, etc.).  This brick band area is also the location for curb 

stop valve boxes.  Applicant to include this information on the site plan for public 

improvements. 

 







 

 

   

 

│ Department of Public Works 
 

 
September 22, 2016 

 

Mark Zaremba 

927 Main Street 

Louisville, CO. 80027 

 

RE: 927 Main Street Tap Fees  

 

Mr. Zaremba: 

 

The Public Works Department has concluded our review of the Building Permit Application for the 

residential building at 927 Main Street.  City records and applicant supplied information indicate that the 

existing lot has a 1” water service and sanitary sewer service that has served both a commercial and 

residential components of the subject property.   

 

In consideration of the unique historical water use of this property, the City has determined that the new 

residential building is a comparable replacement of the prior residential component and would therefore 

not be subject to a tap fee charge.  Please submit the supplemental engineering calculations to document 

the adequacy of the existing service to support the proposed activities to be included with the provided tap 

fee calculation form.   

 

Sincerely,  
 

 

 
 

Cory Peterson, P.E. 

Water Resources Engineer 

cpeterson@louisvilleco.gov  

(303) 335-4610 

 

mailto:cpeterson@louisvilleco.gov
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Louisville Financial Plan Update

9/16/2016

Page 1City of Louisville To Water Master Control

2017 Financial Plan Update To Wastewater Master Control

Water CIP Forecast To Stormwater Master Control

To Combined Summary

City of Louisville - Water Utility

Forecast CIP without Inflation
Estimated Budget Forecast

Project 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

NCWCD-Windy Gap Firming Project $431,597 $275,000 $905,000 $905,000 $10,000,000

Water Line Replacement 220,000 230,000 245,000 255,000 260,000 265,000 270,000 275,000 280,000 285,000 290,000

Water Line Replacement - City Streets 280,000 3,970,000 272,000 53,000 44,000

Water Rights Acquisition 500,000 500,000 500,000 500,000 500,000 500,000

Sid Copeland WTP Pump Station Improvements 240,000 2,170,000

Floc/Sed Basin Covers 850,000 610,000

SWSP Transmission Capacity 120,000 1,200,000

Replace Tube Settlers 575,000 730,000

McKay Reservoir Pipeline 1,000,000

Lateral Ditch Piping 200,000 200,000 200,000 200,000

Sid Copeland WTP Contact Tank Improvements 428,395

Marshall Lake Sediment Control 100,000 600,000

Water Plants Disinfection Evaluation 100,000 450,000

Scada Master Plan 530,251 25,000 25,000 25,000

Pipeline modification to Fill Marshall Reservoir 40,000 200,000

HBWTP High Service Pump Replacement/Rehab 250,000

Pipeline Condition Assessment 250,000

SCWTP Drying Bed Rehab 75,000

SBR Ditch Lining 80,000 80,000 80,000 80,000

Security Upgrades 100,000

Solar Panel Equipment Lease Buyout 216,410

Lower Recycle Pond Lining and Maintenance SCWTP 50,000 50,000 80,000

Filter Media Replacement HBWTP 155,000 200,000

Re- pave lower portion of SCWTP 125,000

Facilities Painting 200,000

Water Tank interior Structure Maintenance 100,000

HBWTP Flash Mixer Replacement with VFD's 85,000

Lower Pond Pump Station and VFD rehab 75,000

Instrumentation upgrades for both facilities 150,000 50,000 35,000 35,000

Harper Lake Stop Logs 55,000

Vehicle & Equipment Replacement 30,000 30,000 30,000

SCWTP Building Upgrades 500,000

Enterprise Resource Planning (25%) 45,000

PRV Replacement 40,000

Equipment Purchase for Solids Handling HBWTP - SCWTP 25,000

Lucity Asset Management Software (25%) 6,250

SCWTP Intake structure Evaluation 18,000

Bulk Water Meter/Backflow Replacement 17,600

Bleach Booster Station in High Zone 15,000

HBWTP Recycle pump station and VFD Rehab 15,000

Groundwater PS Controls Upgrade 10,000

Howard Diversion Completion/Upkeep 10,000 60,000

Recycle Pump Improvements - SCWTP 7,000

Environmental Site Assessment - 1600 Empire Road (25%) 3,750

Utility Rate Update Study 12,500 12,500 12,500 12,500 12,500

Caustic Tank Upsize 25,000

HBWTP HVAC Upgrades 80,000

SCWTP Flash mixer impeller replacement 85,000

Fire Hydrant Painting 12,500 12,500 12,500 12,500 12,500 12,500 12,500 12,500 12,500 12,500

Centennial / McCaslin High Zone Water Loop 53,700

System Water Loss Audit 40,000

Watershed Protection Plan 50,000

WQ real time system monitoring 360,000

Water System Tie-In with Superior 200,000

Eldorado Intake - Flood Reconstruction 1,200,000

Louisville Pipeline Flow Control 250,000

Meter replacement 1,000,000

Updated Total CIP Before Inflation Adjustment $4,571,253 $8,563,700 $3,484,500 $3,558,000 $11,796,500 $2,000,000 $2,200,500 $2,175,000 $857,500 $870,000 $802,500
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City of Louisville To Water Master Control

2017 Financial Plan Update To Wastewater Master Control

Wastewater CIP Forecast To Stormwater Master Control

To Combined Summary

City of Louisville - Wastewater Utility

Forecast CIP without Inflation
Estimated Budget Forecast

Project 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

Wastewater Plant Upgrade 18,966,880 6,661,195

Sewer Utility Line Replacement 315,000 330,000 350,000 365,000 370,000 380,000 390,000 400,000 410,000 420,000 430,000

Sewer Utility Line Replacement - City Streets 1,770,000 430,000

City Services Facility (25%)

Reuse System Equipment Replacement 95,000 30,600 60,500 302,000

Sewer Main Video 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000

HYCOR Drum Thickener 200,000

Vehicle & Equipment Replacement 64,000 25,000 40,000 80,000

Solar Power Equipment Lease Buyout 106,590

Facilities Maintenance-Roof repairs etc. 40,000

FILTER FEED PUMPS (2) 45,000

Golf Course Re-Use Automation of Valve Actuator/SCADA 77,000

Enterprise Resource Planning System (11.5%) 45,000

Equipment Service-Drum Thickener,Centrifuge,Blowers 30,000 25,000 25,000 35,000

SCADA Upgrades 85,000

WWTP Building Upgrade 15,000 500,000

Pond Liner Replacement (50%)

Local Limits Consulting and development 30,000

Polymer Liquid Drum thick 25,000

Roof Structure

Louisville/Superior Integration Study

Lucity Asset Management Software (25%) 6,250

Lab Equipment 6,500 6,500

WWTP Facilities Plan & Aeration Basin Repair

Laboratory Grade Water DI Unit 7,000 8,000

Fuel Tank Decommissioning (25%)

WWTP Security Upgrades 35,000

CTC Lift Station Controls 20,000

Bio-Solids Study 30,000

Reuse Masterplan Study 55,000

Utility Rate Update Study 12,500 12,500 12,500 12,500 12,500

Reuse Water Line Expansion (50%)

Total Growth Related 0 0 0 0 0 0 0 0 0 0 0

Total Non-Growth Related 19,753,220 8,906,195 865,600 457,500 705,500 432,500 1,028,000 869,500 470,000 537,500 455,000

Updated Total CIP Before Inflation Adjustment $19,753,220 $8,906,195 $865,600 $457,500 $705,500 $432,500 $1,028,000 $869,500 $470,000 $537,500 $455,000
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City of Louisville To Water Master Control

2017 Financial Plan Update To Wastewater Master Control

Stormwater CIP Forecast To Stormwater Master Control

To Combined Summary

City of Louisville - Stormwater Utility

Forecast CIP without inflation
Percent Estimated Budget Forecast

Project Growth-Related 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

City-Wide Storm Sewer Outfall Improvements $2,500,000

Drainageway 7-1 1,500,000

Storm Sewer Detention Pond Maintenance 110,000 110,000 110,000 110,000 110,000 110,000 110,000 110,000 110,000 110,000 110,000

BNSF RR Underpass/N Drainage (66%) 158,400 99,000 198,000 198,000

Core Area Utility (80%) 225,000

CCS Drainage 250,000

Cottonwood Park Floodplain 250,000

Lee Street Drainage 100,000

South Street Underpass (5%) 83,380

96th and Dillon (DWY G) 100,000

Goodhue Ditch Diversion at Coal Creek 16,000 80,000

Vehicle and Equipment Replacement 44,000

Lucity Asset Management Software (25%) 6,250

Updated Total CIP Before Inflation Adjustment $3,083,030 $603,000 $324,000 $388,000 $110,000 $360,000 $110,000 $110,000 $110,000 $210,000 $1,610,000



 
 
 

Utilities Program Key Indicators 
Water Sub-Program 

 
Goals 

Ensure safe, reliable, great tasting water; properly treated wastewater; effective 
stormwater control; successfully managed solid waste; and competitive prices for all 
services.  

Objectives 
Consistently provide safe and great tasting water, routinely testing quality for compliance 
with State and Federal Standards. Operate and maintain facilities efficiently, allowing for 
reasonable and equitable rates while maintaining optimal quality.  
 

INDICATOR UNIT 
2015 

ACTUAL 
2016 

ESTIMATED 
2017 

PROJECTED 

Context Data and General Information     

  Population Residents 20,047 20,100 20,100 

  $ Per Resident Exp./ Resident $128 $126 $130 

Workload     

Surveys to Detect Water Main Leaks Feet 135,104 272,789 216,024 

Water Main Flushing Feet 488,813 407,893 488,813 

Water Main Valves Exercised Units (Ea. Zone) L-1723 M-1335 

Potable Water Measured and Billed MG 1,003 1,000 1,005 

Hydrants Maintained Units 211 501 445 

Potable Water Produced Annually (MG) 
HBWTP2 793 681 883 

SCWTP2 317 518 407 

Efficiency     

Energy per MGD E/MGD 1,195 1,161 1,200 

Potable Water Unaccounted %3 9% 9% 9% 

Cost per MGD Billed  $/MGD $1,263 $1,087 $1,200 

Effectiveness     

“Quality of Louisville Water” Rating1 
% Excellent or 

Good 
89% 

(2012) 
91% NA 

Compliance with State & Federal 
Standards 

Full Compliance Yes Yes Yes 

1 Based on the 2016 Citizen Survey results. 
2 

HBWTP is the Howard Berry Water Treatment Plant, SCWTP is the Sid Copeland Water Treatment Plant 
3
 Doesn’t include non-revenue water such as Hydrant Flushing, Backwash, etc.  Just Metered vs Produced. 

 



 
 
 

Utilities Program Key Indicators 
Wastewater Sub-Program 

 
Goals 

Ensure safe, reliable, great tasting water; properly treated wastewater; effective 
stormwater control; successfully managed solid waste; and competitive prices for all 
services.  

Objectives 
Protect public health and the environment by collecting and treating wastewater in 
compliance with Federal, State, and Local laws.  
 

INDICATOR UNIT 
2015 

ACTUAL 
2016 

ESTIMATED 
2017 

PROJECTED 

Context Data and General Information     

  Population Residents 20,047 20,100 20,100 

  $ Per Resident Exp./ Resident $53 $52 $52 

Workload     

Sewer Line Jetting and Cleaning Linear Feet 178,027 275,000 200,000 

Industrial Pretreatment Program # of SIUs 6 5 7 

Efficiency     

Average Wastewater Treated (Daily) MGD 1.96 1.92 1.94 

Treatment Cost per 1,000 Gallons1 
$/1,000 Gallons $1 $1 $1 

Energy Usage per MGD Energy(kWh)/MG 4,156 4,292 4,442 

Available Reclaimed Wastewater Used2 
% 68% 75% 84% 

MG 44 49 55 

Effectiveness     

CDPHE Compliance Full Compliance Yes Yes Yes 

USEPA Compliance Full Compliance Yes Yes Yes 

Odor Complaints3 Complaints New Metric August None 

“Waste Water (Sewage System)” Rating4 
% Excellent of 

Good 
90% 

(2012) 
92% NA 

1
 The acceptable range for treatment operating cost per thousand gallon is between $0.95 and $3.25 

2
 The City’s water rights limit the total amount of wastewater that may be used to 65 MG. 

3 The acceptable range for odor complaints is between 0 and 10 
4 

Based on the 2016 Citizen Survey results.  

 



 
 
 

Utilities Program Key Indicators 
Stormwater Sub-Program 

 
Goals 

Ensure safe, reliable, great tasting water; properly treated wastewater; effective 
stormwater control; successfully managed solid waste; and competitive prices for all 
services.  

Objectives 
Maintain our storm water system to protect Coal Creek specifically and the natural and 
built environment generally.  Proactively reduce pollutants in the water by educating the 
public, sweeping the streets, maintaining an efficient & effective storm water system and 
leveraging intergovernmental partnerships.  
 

INDICATOR UNIT 
2015 

ACTUAL 
2016 

ESTIMATED 
2017 

PROJECTED 

Context Data and General Information     

  Population Residents 20,047 20,100 20,100 

  $ Per Resident Exp./ Resident $5 $4 $5.00 

Workload     

Inlets Cleaned Count 24 152 178 

Quality Monitoring Tests Tests 15 16 24 

Street Sweeping Lane Miles 3,316 2,400 3,000 

Public Information and Education Items Events 9 8 9 

Efficiency     

Cost per Mile of Collection System $/Mile $4,000 $4,813 $8,685 

Maintenance and Repairs per FTE MR/FTE 36 228 267 

Effectiveness     

CDPHE Compliance Full Compliance Yes Yes Yes 

Number Illicit Discharges # 1 3 5 

“Storm Drainage (Flooding Management)” 
Rating1 

% Excellent or 
Good 

88% 
(2012) 

89% NA 

Number of Times Each Street is Swept  Times 1.5 2 2 

1
 Based on the 2016 Citizen Survey results. 
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